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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

MAY 13 2005

05-AMRC-0261

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.
Richland, WA 99354

Dear Mr. Wilson:

REQUEST FOR TRI-PARTY AGREEMENT MILESTONES M-081-10-TOI AND
M-092-10 DUE DATE EXTENTI0N

Attached are signed copies of Change Control Forms, Change Numbers M-81-05-01 and M-92-
05-01. The Change Control Forms request an extension to the due dates for Tri-Party Agreement
Milestones M-081-10-T01, Submit Final Sodium Disposition Evaluation Report, and M-092-10,
Submit Hanford Site Sodium Disposition Evaluation Report to Ecology. The attached Change
Control Forms provide the justification for the changes.

The changes have been discussed and agreed to with members of your staff. Please sign the
attached forms and return the original copies to this office. If you have any questions, please
contact me or your staff may contact Leif Erickson on (509) 376-7272.

Sincerely, d

Kei A. Klein
AMRC:RAA
	

Manager

Attachments

D. B. Bartus, EPA
R. F. Bond, Ecology
N. Ceto, EPA,
L. J. Cusack, Ecology
D. A. Faulk, EPA
M. L. Goldstein, EPA
R. E. Piippo, FIE
Admin Record, H6-08



Change Number Tj	 Federal Facility Agreement and Consent Order Date
' Change Control Form May 11, 2005

M-81-05-01 Oa not uae blue ink. Ty" M print using black ink

Originator	 Phone
K. A. Klein	 (509) 376-7395

Class of Change

[ ] I - Signatories 	[ X ] II - Executive Manager	 [ ] III - Project Manager

Change Title
Hanford Site final sodium disposition evaluation report target date M-81-10-TOI due date modification

Description/Justification of Change
This change extends the completion date for M-81-10-T01.

M-081-10-TOI	 Submit Final Sodium Disposition Evaluation Report	 (AM QP-685)
07/31/07

The FFfF DeeonnmissioningEnvironmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant used at FFTF and the Hallam and SRC sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and
publication of ROD.

The rational for the due date is predicated on submittal of the report six months following the expected publication of
the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation mi;iestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

'/ proved_Disapproved 
DOE	 -	 D

_Appro d_Dlsapproved	 .
EPA	 Data

Approved_DiSapprovad -
Ecology	 -Date



Change Number Federal Faci lity Agreement and Consent Order Date
Change Control Form May 11, 2005

M-92-05-01 Do act uss blw ML Type w print uskV black Ink.

Originator	 phone
K. A. Klein	 (509) 376-7395

Class of Change

[ ] t - Signatories	 [ X ] II - Executive Manager	 [ ] III - Project Manager

Change Title
Hanford Site sodium disposition evaluation repo rt interim milestone M-92-10 due date modi fication

i

DescriptionlJustifleation of Change
This change extends the completion date for M-92-10.

M-092-10	 Submit Hanford Site sodium disposition evaluation report to Ecology	 (09/3	 ,)
07/31/07

The FFfF Decommissioning Envi ronmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant used at FFPF and the Hallam and SRF sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. The refore, the Sodium Disposition Evaluation report should not be
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and
publication of ROD.

The rational for the due date is predicated on submittal of the report six months following the expected publication of
the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

'3 ZApproved^Disapproved
DOE Date'

_Approved	 Disapproved
EPA	 Date

ApprovecL_Msapproved
Ecology	 Date
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